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21-23 Biennium 
Funding Summary

$84.5 Million Total 

$74.5 Million via           
HB 1431 (Bonding Bill)

$10.0 Million via           
HB 1020 (SWC Budget 
Bill) 

Allocated by State Water 
Commission in August 
2021

Uses: 

◦ $71.35 Million to the Souris River Joint Board for 
Construction and Engineering Throughout the 
Basin (Including Minot) and Acquisition 
Activities Outside Minot City Limits 

◦ $13.15 Million to the City of Minot for 
Acquisition Activities inside City Limits

Contracts between the State Water Commission 
and SRJB / City of Minot signed in September 2021

$71.35 M $13.15 M



Original           
21-23 Biennium 
Work Plan

Estimated             

Activity Cost

Minot 17,533,333$               

Outside of Minot 5,000,000$                 

Phase WC-2: Robinwood Levee 4,000,000$                 

Phase MI-8: Valker Road South Levee 3,000,000$                 

Phase MI-9: Burdick Expressway Bridge 4,000,000$                 

Phase RU-1: Rural Conveyance Improvements 1,000,000$                 

Phase MI-5: Northeast Tieback Floodwall 64,000,000$               

Phase WC-1B: Tierrecita Vallejo Levee South 13,000,000$               

Phase SA-1: Sawyer Bridge 4,000,000$                 

Phase VE-1: Velva Bridge 4,000,000$                 

Phase RC-1: Mouse River Park Bridge 4,000,000$                 

Phase RU-1: Rural Conveyance Improvements 3,000,000$                 

126,533,333$             

84,500,000$               

42,033,333$               

PROPERTY 

ACQUISITIONS            

(75% STATE)

DESIGN &             

PERMITTING                

(65% STATE)

CONSTRUCTION                

(65% STATE)

TOTAL

STATE FUNDS

LOCAL FUNDS



Original 2021-2023 Biennium 
Minot Work Plan 

Northeast Tieback 
Floodwall Construction 
($64M Total)

Tierrecita Vallejo 
South Levee 
Construction 
($13M Total)

Valker Road 
Levee South 
Design ($3M 
Total)

Burdick Expy Bridge / 
Roosevelt Park Zoo 
Design ($4M Total)

Minot Acquisitions
($17.5M Total)

21-23 Work Plan Legend: 

Construction Activity

Design Activity



Significant Progress Made Towards 
Minot Milestone 1

Construction Funding Status: 

Fully Funded

Not Yet Funded

Tierrecita Vallejo 
Levee Phases
Construction 
Complete 2023

Napa Valley / Forest 
Road Levees 
Construction 
Complete 2020 4th Avenue 

Floodwalls 
Construction 
Complete 2021

Northeast Tieback 
Floodwall 
Construction 
Complete 2024

Maple Diversion:
• January 19th Funding Announcement 
• $61.45 Million (Fully Funded 65% 

Federal Share)
• Non-Federal Share not yet secured
• Approx. $100k received by St. Paul 

District of USACE thus far



Future FEMA Regulatory Floodplain Prior to Milestone 1



Removes Approximately 
60% of Minot Residents 

from the FEMA Regulatory 
Floodplain

Interim Regulatory Floodplain Following Minot Milestone 1



• Flood Plain Properties  2,761

Residential Dwellings      1,822
Rental Dwellings                  723
Commercial Properties      216

• FEMA Flood Map Risk Level Changed October 1,   
2021 (FEMA Flood Ins. 2.0)

• FEMA Policy Base Rates Increased in Minot On 
Average 65% 

• FEMA Flood Map Risk Level Re-evaluation Expected to 
Be Completed in 2024



Flood Insurance Projected Increases

• 10 Year Build Rate Versus 20 Year Build Rate

Property Description 12 Year Build
2021-2033

20 Years Build
2021-2041

Cost Savings

Residential Dwellings $15,365,803 44,272,134 $28,906,331

Rental Dwellings $11,758,734 $33,083,984 $21,325,250

Commercial Properties $23,699,685 $25,791,792 $22,091,927

Combined Properties $50,824,402 $123,147,910 $72,323,508



Mouse River Park 

Sawyer

Velva

Robinwood

Robinwood Levee 
Design ($4M Total)

Mouse River Park 
Bridge Construction 
($4M Total)

Sawyer Bridge 
Construction 
($4M Total)

Velva Bridge 
Construction 
($4M Total)

Original 2021-2023 Biennium
Rural Work Plan

21-23 Work Plan Legend: 

Construction Activity

Design Activity

Rural Acquisitions 
($5M Total)

Rural Conveyance 
Improvements
($4M Total)



Progress in Rural Portions 
of the Mouse River Valley 

Construction Funding Status: 

Fully Funded

South Mouse 
River Levee 

Phase Complete 
2021

Bridge 
Replacement 

Complete 2019

North 
Mouse River 
Levee Phase 
Complete 
2022

Des Lacs 
River Levee 

Phase 
Complete 

2023

Burlington

Construction of all Burlington 
phases of the project will be 

complete by 2023. 



Combatting Inflation Through 
Project Advancement

To date, inflationary costs have been held in check through 
value engineering and establishment of a highly competitive 
bidding environment for project phases

Shortening the project implementation schedule will save 
millions of dollars in: 

• Construction cost increases (up to $150 million)

• Future flood damages, if a flood were to occur during project 
implementation ($1 billion in 2011)

• Flood insurance premiums

Bids received in 2022 have generally been 5% to 15% over 
original estimates generally due to material supply shortages, 
labor shortages and fuel costs across the country. 



Synopsis of Federal Funding Received 
Through 2022 for Enhanced Flood Protection

US Department of Housing and Urban Development (HUD)

2012 Community Development Block Grant – Disaster Recovery (CDBG-DR) 

• $6.5 million for Minot acquisitions, relocations and demolition

2012 Community Development Block Grant – Disaster Recovery (CDBG-DR)

• $3.1 million for Ward County acquisitions, relocations and demolition

2014 Community Development Block Grant – Disaster Recovery (CDBG-DR) 

• $14.6 million for Minot acquisitions, relocations and demolition

2016 Community Development Block Grant – National Disaster Resilience (CDBG-NDR) 

• $21.0 million for Minot acquisitions, relocations and demolition



Synopsis of Federal Funding Received 
Through 2022 for Enhanced Flood Protection

Federal Emergency Management Agency (FEMA)

2013 Hazard Mitigation Grant Program – Minot WTP

• $22.3 million for flood protection around the Minot / NAWS 

water treatment plant and high service pump station 

2013 Hazard Mitigation Grant Program – Ward County 

Acquisitions

• $1.1 million for acquisitions, relocations and demolition



Synopsis of Federal Funding Received 
Through 2022 for Enhanced Flood Protection

Office of Local Defense Community Cooperation (OLDCC)

2021 Defense Community Infrastructure Program 

• $9.8 million for flood protection in northeast Minot related to 

Phase MI-5



Synopsis of Federal Funding Received 
Through 2022 for Enhanced Flood Protection

United States Army Corps of Engineers (USACE)

2015 Federal Feasibility Study 

• $1.5 million for federal share of feasibility study to 

determine federal interest in Maple Diversion

2022 Construction of Maple Diversion (Phase MI-4)

• $61.5 million for federal share of construction of 

Maple Diversion 



Synopsis of Federal Funding Received 
Through 2022 for Enhanced Flood Protection

~$141 Million 



On behalf of the 
residents of the 
Mouse River 
Basin…

Thank You. 

Project information may be viewed or downloaded at: 

http://www.mouseriverplan.com

Construction progress videos may be viewed at: 
https://www.youtube.com/channel/UCJEMcuR74qzNP
Z83qzQhCTg

http://www.mouseriverplan.com/
https://www.youtube.com/channel/UCJEMcuR74qzNPZ83qzQhCTg

